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1, Shipbuilding

a. The seiners under construction are the following:
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The auxiliary engines are completed and the main engine (350 P.S.
Buckau-Wolff) was installed on 26 August 1951, The various fittings
below and above decks were completed with the exception of the electrical
fittings which are now being completed. The trawling platform (Netz~
plattform) is fitted.

The main hull is completed and copperdams are under construction.
e electrical installations are being fitted.

The main hull is 85 % complete (riveted) and the main deck 25X1
90 % complete. The ship was moved to the fitting out berth on 28 August 1951,
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The main hull is under construction and 15 % of it riveted, The
main deck is about to be laid.

The main hull is 70 % complete (riveted),

The main frames are 60 ¥ complete and 4O % of hull has been
Fitted,

The main engines are being constructed.

The keel was laid on 28 August 1951.
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| Preparations for keel laying are being made.

The keel was laid on 28 August 1951,

20 Material shortages

30

Theére is a serious delay because of shortages of the following?

Flat (Flach) steel plates for keels.

Rolled steel plates for huli and decks,

Rivets of a.li sizes.

Angle iron for beams and frames,

Rounded ateel (Rundstahl) for propellor shafts,

U steel.for hull frames

Cast steel for stern frames,
BRemaris |
At a meeting of departmental heads there was a discussion concerning the handing
over of part of the dockyard to the Seepolizei. The Seepolizei require
part of the dockyard for the construction and repair#of vessels operated
by them on inland waters and canals, The date of this change has not yet

been announced, An officer of the Seepolizei has recently paid frequent
visits to the dockyard concerning this decision.
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